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Responsible 

Person 
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Comments on Status Deliverable 
or Event 

PMOC 
Review 

FTA 
Approval 

1.00 Completion of the Environmental Process 

1.01 Programmatic Agreement on Section 106 impacts Various F. Miyamoto 3/15/10 --- Under review by FTA and signatories 

1.02 Closure on runway protection issues at HNL Various F. Miyamoto Awaiting FAA input 

1.03 Updated Airport Layout Plan (ALP) FAA Waiting updated plan from FAA 

1.04 Closure on 4(0 issues at Keehi Lagoon Park City, FTA F. Miyamoto Awaiting closure by FTA 

1.05 Closure on highway-system impacts FHWA 

1.06 Final comments on the administrative FEIS FTA --- 

1.07 Final administrative draft of the FEIS City F. Miyamoto --- Admin Draft still under review by FTA 

1.08 FEIS signatures City, FTA F. Miyamoto --- Not ready yet 
1.09 FEIS printing City PB --- 

1.10 FEIS Notice of Availability in the Federal Register FTA --- 

1.11 Assembled/synthesized/reviewed comments on FEIS FTA --- 
1.90 

2.00 
2.10 

Record of Decision 1.90 FTA 

Completion of Preliminary Engineering 

Project Definition/Scope --- --- --- --- --- --- 
2.11 Design drawings City H. Berliner --- --- --- 

WOFH (RFP Drawings) 2/24/10 A Conformed 
KHG (RFP Drawings) Not available due to active procurement 

MSF (RFP Drawings) 6/1/10 Not available until NTP to contarctor 
Core Sytems (RFP Drawings) Not available due to active procurement 
Airport (Preliminary Engr. Drawings) 2/24/10 A 
City Center (Preliminary Engr. Drawings) 2/24/10 A 
Stations (Conceptual Drawings) 2/24/10 A 

2.12 Standard and directive drawings City H. Berliner 2/24/10 A Rev 0 
2.13 Compendium of Design criteria City H. Berliner 2/24/10 Rev 1  
2.14 Standard specifications City H. Berliner 1/24/10 

 11 
Rev 1 

2.15 Special provisions City H. Berliner --- --- --- 
WOFH 2/21111. Conformed 

KHG Not available due to active procurement 
MSF 6/1/10 Not available until NTP to contarctor 
Core Systems Not available due to active procurement 
Stations --- Will not be avavailbe until after projects are ready for bid 

2.16 Master plan and schedule for permits City M. Hickson --- --- --- 

Plan 7/1/10 
Schedule 7/1/10 

2.17 Geotechnical baseline report City H. Berliner --- --- --- 
WOFH Conformed 
KHG Not available due to active procurement 

2.18 Documentation of level boarding for all stations City J. Sumann 5/1/10 
2.20 Project Costs, Schedule, and Financial Plan --- --- --- --- --- --- 
2.21 Capital cost estimate (original format by contract) City J. Van Epps 4/2/10 
2.22 Capital cost estimate (SCC format) City J. Van Epps 4/16/10 

1 2.23 Capital cost estimate (basis of estimate) City J. Van Epps 4/2/10 

2.24 Master project schedule City M. Hickson Updates will be posted monthly 
2.25 Master project schedule (basis of schedule) City M. Hickson 7/1/10 
2.26 Budget and schedule for ROW acquisition City M. Hickson 7/1/10 
2.27 O&M cost estimate and supporting information City M. Scheibe 7/1/10 Will use DBOM proposals to finalize. 
2.28 Financial plan and supporting information 2.28 City M. Scheibe 7/1/10 Ongoing. 

2.30 Project Development Requirements --- --- --- --- --- --- 
2.31 Materials preserved for the Before-and-After Study City J. Aranda --- --- --- 

Plan 
Milestone 1 
Milestone 2 8/1/10 Required pre-construction 

2.32 Inclusion of final design in TIP/STIP City P. Kurio 8/1/10 Governor approval of STIP 
2.90 
3.00 
3.01 

Letter of acce.tance of PE .roducts 2.90 FTA --- 

Update of the Project Management Plan (PMP) 
Basic Requirements --- --- --- --- --- --- 

3.02 Organization of Project Sponsor Staff City P. Romaine 4/1/10 Current revision is underway. 

3.03 Project budget and schedule City M. Hickson 7/1/10 
3.04 State Safety Oversight Agency State/City K. Allen Waiting for letter from FTA to State 
3.10 Procedures --- --- --- --- --- --- 
3.11 Document-control procedures City F. Doyle 5/1/10 
3.12 Change-order procedures City F. Doyle 5/1/10 

3.13 Materials-testing procedures City H. Berliner 5/1/10 
3.14 Internal-reporting procedures City F. Doyle 5/1/10 
3.15 Operational-testing procedures City J. Sumann 5/1/10 
3.16 Quality-assurance/quality control (QA/QC) procedures City A. Bonifacio 5/1/10 
3.20 Plans --- --- --- --- --- --- 

3.21 Project Management Plan (PMP) City S. Zweighaft 
3.22 Risk and Contingency Management Plan (formerly PEP) 3.22 City S. Zweighaft 7/1/10 After risk assessment 
3.23 Real Estate Acquisition Management Plan 3.23 City J. lwata 3/31/10 Rev 4 
3.24 Rail Fleet Management Plan City M. Scheibe 7/1/10 in progress 
3.25 Bus Fleet Management Plan City P. Kurio 5/1/10 Rev 1 

3.26 Safety and Security Management Plan City K. Allen 3/19/10 Rev 2 
3.27 System Safety Program Plan City K. Allen 8/1/10 Core Systems documents - will be deliverable from 

CS contractor. 	
} 

3.28 System Security and Emergency Preparedness Plan City K. Allen 8/1/10 
3.29 Safety and Security Certification Plan City K. Allen Rev 0 
3.30 Quality Plan City A. Bonifacio 4/1/10 

3.31 Operating Plan City D. Sayers 3/15/10 Draft O&M Plan 
3.32 Configuration Management Plan City F. Doyle 4/1/10 
3.33 Environmental Mitigation Plan City F. Miyamoto 4/9/10 Initial Draft 
3.34 Force Account Plan City F. Doyle 5/1/10 
3.40 Other Project Management Products --- --- --- --- --- --- 

3.41 Value Engineering Reports City --- --- --- 
ATC Report H. Berliner 4/16/10 
Stations and Guideway (Airport & City Center) H. Berliner 5/14/10 

3.50 Procurement Contract Packages --- --- --- --- --- --- 
3.51 Contracting Plan for FD, construction, procurement City S. Zweighaft 

3.52 Claims Avoidance Plan for FD, construction, procurement City S. Zweighaft 8/1/10 
3.53 General Conditions -- design/build City W. Mott 
3.54 General Conditions -- design/bid/build City W. Mott 
3.60 Third-Party Agreements --- --- --- --- --- --- 
3.61 Utility agreements 3.61 City --- --- --- --- 

Engineering Services Agreements H. Berliner Only executed agreements uploaded 
Construction Agreements H. Berliner 4/1/10 In-Process of being developed for WOFH 

3.62 Master and interagency agreements City L. Ray 6/1/10 Underway for 1st segment. Date unknown 
3.63 Public/private and joint-development agreements City L. Ray --- Probably not applicable 
3.64 Right-of-way agreements 3.64 City L. Ray 6/1/10 Underway for 1st segment. Date unknown 

3.70 Final spot report on the PMP documents 3.70 PMOC I ,  
3.80  Final spot report on technical capacity & capability 3.80 PMOC 

3.90 Letter of acce.tance of the PMP documents 3.90 FTA --- 

4.00 Risk Assessment 

4.01 Pre-Risk-Assessment Workshop PMOC To be initiated upon issuance of the FEIS 

4.02 Risk Assessment Review PMOC 
4.03 Mitigation-Framework Workshops I & ll PMOC 
4.04 Draft Report to FTA 4.04 PMOC 
4.05 Draft Report to City PMOC 
4.06 Risk Assessment and Mitigation Report reconciliation PMOC 

4.10 Risk Assessment Final Report 4.10 PMOC 
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5.00 Entry into Final Design 
5.10 New Starts Templates, Certifications, and Reports --- --- --- --- --- --- 
5.11 New Starts criteria templates and certifications City M. Scheibe 7/1/10 Mostly done from last time. Costs & possibly ridership 
5.12 SCC worksheets for costs and schedule City M. Scheibe 7/1/10 to be updated. Land use update only if major Council 
5.13 Land use: supporting information City M. Scheibe 7/1/10 decision. 
5.14 Case for the Project City M. Scheibe 3/15/10 No longer required but will utilize old one. 

5.20 Administrative Requirements --- --- --- --- --- --- 
5.21 Legal capacity to undertake implementation City P. Kurio HRS §51-1 and CCH Charter Section 6-1703 
5.22 Authority for design-build contracting City P. Kurio HAR3-122-45 
5.30 Project Evaluation and Ratings --- --- --- --- --- --- 
5.31 Financial capacity assessment 5.31 FMOC --- --- 

5.32 Land use assessment FTA --- --- 
5.33 Project ratings 5.33 FTA --- --- 

5.34 Readiness-to-enter-FD Review PMOC 
5.40 Approval Approval into Final Design --- --- --- --- --- --- 
5.41 Letter of request for entry into final design 5.41 City P. Kurio --- --- 

5.42 Decision memorandum FTA --- --- 
5.43 10-day notice to Congress FTA --- --- 

5.90 Letter of approval for final design FTA --- --- 
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